
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:29 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 099 Date: 08-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 577

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers

Temperature 7 AM 12 PM 4PM43 58 52

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/08/2011, Friday – Showers, 58/41 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log. There were two Submittals on the
list - #2222 (OBG overall erection sequence for lift 12-14) & #2265 (Sea Transportation Plan for Voyage
11 – OBG 12 Crossbeam, Bike Paths and Barriers).

•TYL’s comments for Submittal # 2222 just come in yesterday, studied the comments and sent to ABF for
possible CRM. Discussed this comment with Gary Lai.

•Attended OBG fabrication meeting from 10:00 AM to 11:15 AM.

•Continued working on TYL’s comments – e-mailed to Kevin Smith (ABF) & John Denis (TYL) for their
opinion regarding the comments from both sides. Discussed the situation with Gary Lai.

•Talked to Philip for closing Sub #2262 – MFSQA. Started Submittal 2265.

* Worked 2 hours OT today (04/08/11, Friday)
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